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Attachment #1

Meeting Summary and Summary of Commitments and Agreements

200-BP-1 Unit Manager's Meeting
April 16, 1991

1. The status of current Action Items was given by Mark Buckmaster (WHC)
(also see Attachment #4).

2BP1.43 A draft copy of the safety analysis was received yesterday.

2BP1.45 Jim Patterson (WHC) reported that the safety analysis for 200-
BP-1 was piggybacked on a safety evaluation done in 1988 for a similar
project.

2. A report on Work Progress was presented by Mark Buckmaster (WHC) (also
see Attachment #5).

All of the groundwater wells are completed except for the three that are
temporarily screened. The analyses for purge water determination are
approximately 2 weeks late now. These wells will be completed after the
determination, and possibly prepared for aquifer testing.

Near-surface soil samples were taken for the surface stabilization
action, the samples have been shipped and the locations surveyed. The
soil stabilization work is under way.

The crib drilling hazard assessment was received yesterday. WHC is in
the process of resolving comments, and approval the first week of May is
hoped-for. WHC is also going to do another dry-run. This second dry-
run will be done in the 216-B-61 crib, which was never used. This crib
is not in a rad. zone according to the HWOP and RWP. This sampling will
hopefully be initiated next week. Neither the WHC Program Office nor
the Regulators have received the Notification of Field Work. The dry-
run will be done with full-face masks, supplied air, etc. The sampling
plan was reviewed by the regulators, and they asked if a final plan
incorporating their comments has been issued. Mark Buckmaster (WHC)
indicated that he had just received it. Ward Staubitz (USGS) asked
about the schedule for the other holes. Mark replied that it would
depend on the availability of the safety documentation and laboratory.
Ward asked that they be notified a week in advance. WHC has been
talking to Office of Sample Management about laboratory support, and
have an agreement on procedure deviations to do the radioactive samples.
WHC will prepare a letter for EPA to sign-off on the deviations. Doug
Sherwood (EPA) asked about what would happen if the B-61 crib turns out
to have been used. Mark replied that they have been instructed to stop
and re-evaluate if contamination is found.

The handling of Investigation Derived Waste and the 90-day storage
requirement were discussed. EII 4.2 states that the clock starts when a
drum is filled. Mark Buckmaster explained that if they get radioactive
and organic readings, the drill cuttings must be treated as mixed waste



and the turnaround on analyses is greater than 90 days. Lab turnarounds
are typically 100 days for a "hot" sample and 75 days for a low-level
sample. Mark proposed that the 90-day clock be started when the
analysis comes back from the laboratory. Doug Sherwood (EPA) advocates
the position that waste can't be designated until an analysis is done,
and that the 90-day clock should be started when the analysis report is
received. For this OU, this change should be documented with a Class 3
change to the work plan. He feels that an agreement similar to the
Purge Water Strategy is needed for consistency between CERCLA and RCRA
sites. Ecology wants the waste handled under RCRA; however, OU 200-BP-1
is an EPA lead site and Ecology will defer to EPA on this site.

WHC Solid Waste Engineering wants a complete RCRA characterization
analysis for designation of waste. They do not consider that there is
process knowledge to reduce the scope. Doug Sherwood (EPA) stated that
this is not necessary; the work plan presents the total of process
knowledge, and the waste can be designated based on analysis for the
parameters of interest. He would not be amenable to doing extra
analyses for the purpose of designation. Agreement of the regulators
with this policy must be documented, probably with a letter for this OU
at this time.



Attachment #2
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Attachment 3

200-BP-1 UNIT MANAGERS MEETING AGENDA
APRIL 16, 1991
1:45-2:45AM

450 HILLS ST.,ROOM 47

Introduction:

Status:

Action Items:

Work Plan:

Remedial Investigation:

o Groundwater Well Construction

o Groundwater Sampling

o Near Surface Soil Sampling

o Source and Vadose Sampling

Issues:

o Surface Stabilization

o Analytical Procedure Deviations

o Waste Designation

Other Topics:

Agreements and Commitments:



Attachment 4

ACTION ITEMS

Item Number Action Status

2BP1.43 Provide Doug Sherwood (EPA) Open
information on: 1) delays in
the field work and reasons
for the delays, 2) hazards
being analyzed and the
findings, and 3) new safety
requirements imposed due to
this analysis.
Action: M. Buckmaster (WHC)
(1/24/91, BP.UMM)

2BP1.45 Investigate the apparent Open
inconsistent application of
Safety Documentation
requirements to work at
Hanford. In particular,
identify differences in the
plans to remove radio-
logically contaminated soil
in the 200-BP-1 OU verses
the ERA for the 300 Area
process trenches, and the
RARA program verses CERCLA.
Action: J. Patterson
(2/21/91)



Attachment 5

200-BP-1 GROUNDWATER WELL
INSTALLATION AND SAMPLING, TASK 6 AND 7

NEAR-SURFACE SOIL SAMPLING, TASK 3
STATUS-APRIL 15, 1991

1. Groundwater well installation:

o 9 Wells completed, 3 wells temporarily screened for subsequent aquifer
testing.

2. First quarter of groundwater sampling has been completed. Second quarter
of sampling is scheduled to begin in May.

3. Near-Surface soil sampling has been completed.



SOURCE AND VADOSE SAMPLING

1. Hazard analysis for Task 4 vadose sampling.

o Draft document is out for review. Scheduled to be approved the
first week in May.

2. Dry Run:

o Crib 216-B-61: HWOP, RWP, and Readiness Review.

o Sampling will be completed as stated in Task 2 of the Work Plan.

3. Laboratory Support



SURFACE STABILIZATION

1. Groundwater wells have been surveyed and casing extended.

2. Excavation has begun around the 216-B-57 crib.

3. Removal of general trash.



INVESTIGATION DERIVED WASTE

1. 90-Day Storage Requirement:

o 90-Day clock begins at the time the drum is filled.

o Laboratory reporting requirements per TPA - 100 day average for hot
cell analysis and a 75 day average for low-level analysis.

2. Waste Designation:

o Solid Waste Engineering requires a complete RCRA analysis
to~designate waste unless there is adequate process knowledge.

o Parameters of Interest in the 200-BP-1 Work Plan are not adequate to
designate waste.

I .
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